



State of New Jersey

Department of Transportation
Central Region Construction
100 Daniels Way
Freehold, New Jersey 07728

Route 36
Highlands Bridge Replacement
Federal Project # 100% State Funding

Jon Corzine
GOVERNOR

Kris Kolluri, Esq.
COMMISSIONER

DRAFT COPY

ROUTE 36

PROJECT INFORMATION MEETING MINUTES #026 HELD SEPTEMBER 4, 2008

Those attending:

Gregory Maryak – NJDOT – Resident Engineer
Dennis Carlson – NJDOT – Field Manager
JP Singh – NJDOT – Senior Engineer
Tony Marsella – NJDOT – Deputy Director
Mike Kalaka – GPI – DOT Consultant
Bruce Hilling – Highlands – Borough Administrator
Christine Slade – NPS – Resource Management
Joe Blewett – Highlands PD – Chief
Maryann Smeltzer – Sea Bright - Borough Clerk
Dale Lubner – Highlands - Engineer

ITALICIZED TEXT INDICATES UNRESOLVED OR PREVIOUSLY DISCUSSED ISSUES. The following issues were discussed at the September 4, 2008 meeting

Two Week Look Ahead

Week of 09/08/08

- Continue Construction of North pedestrian Bridge in NPS.
- Continue with precast cofferdams construction.
- Continue with Route 36 bridge demolition.
- Remove load test frame from pier 3 test pile.
- Shut down ramp K/L and begin demolition.

Week of 09/15/08

- Continue pedestrian Bridge in NPS.
- Continue demolition of bridge.
- Continue precast cofferdams construction.
- Continue demolition of ramp K/L overpass.
- Launch and install precast cofferdam for pier 3 EB.

Project Safety & Traffic Control

- *Maryak to schedule PD coverage when required.*
- *Weekend PD coverage assigned to Highlands and Sea Bright P.D's*

Continue Page 2

Local Issues

- *Mayor & Chief Blewett requested existing antenna-signal repeater be installed on new bridge. Tony Marsella to further investigate. Highlands to review with repeater provider. Marsella requested a written request for relocation. Bridge light pole details given to Chief Blewett. (OPEN) Need antenna details from Chief Blewett. SBPD also to investigate a joint facility. Marsella to investigate funding.*
- *NPS requested a property boundary survey plat. (JHR to provide) Maryak provided JHR with a property description. (OPEN). Sea Bright would also like a copy.*
- *Seabright to advise on remaining two bridge pylons for next year and route 36 marker. Smeltzer noted that Sea Bright will give answer after Sep.16th.*
- *Wind forecast for weekend reviewed. Protocols are in place for any emergency conditions which arise.*
- *NPS will advise on if they want a marker from the old bridge.*
- *NPS requested police officer at temp. Intersection on Sunday 9/14/08 for park event. Maryak will order one officer for signal duty 5:00am - 9:00am.*
- *Highlands requested that both Miller Street and Linden Ave traffic signals be converted to 3 phase signals. Marsella to follow up.*

The next Project Meeting was scheduled for Thursday 09/18/08 at 10:00am.

Persons wishing to make comments, corrections, or interpretations regarding these minutes may do so to the NJDOT Resident Engineer.

Prepared By,

JP Singh
Office of the Resident Engineer

CC: Those Attending, J. Szafranski, D. Carlson, P. Patel, Lynn baumann, File