



## State of New Jersey

Department of Transportation  
Central Region Construction  
100 Daniels Way  
Freehold, New Jersey 07728

Route 36  
Highlands Bridge Replacement  
Federal Project # 100% State Funding

Jon Corzine  
GOVERNOR

Kris Kolluri, Esq.  
COMMISSIONER

DRAFT COPY

### ROUTE 36

## PROJECT INFORMATION MEETING MINUTES #027 HELD SEPTEMBER 18, 2008

### Those attending:

Gregory Maryak – NJDOT – Resident Engineer  
JP Singh – NJDOT – Senior Engineer  
Tony Marsella – NJDOT – Deputy Director  
Mike Kalaka – GPI – DOT Consultant  
Bruce Hilling – Highlands – Borough Administrator  
Maryann Smeltzer – Sea Bright - Borough Clerk  
Steve Spahr – Sea Bright – Captain  
Maria Fernandes – Sea Bright - Mayor

***ITALICIZED TEXT INDICATES UNRESOLVED OR PREVIOUSLY DISCUSSED ISSUES.*** The following issues were discussed at the September 18, 2008 meeting

### Two Week Look Ahead

#### **Week of 09/22/08**

- Continue Construction of North pedestrian Bridge in NPS.
- Launch and install precast cofferdams for pier 3 EB.
- Continue with Route 36 bridge demolition.
- Continue demolition of ramp K/L overpass.
- Drive test pile for W. Abutment EB sid

#### **Week of 09/29/08**

- Continue pedestrian Bridge in NPS.
- Continue demolition of bridge.
- Continue demolition of ramp K/L overpass.
- Begin driving 54” Cylinder piles for pier 3 EB.
- Possibly begin installation pile at pier no.1. South Ramp will need to be shut down for this work.

### Project Safety & Traffic Control

- *Maryak to schedule PD coverage when required.*
- Weekend PD coverage assigned to Sea Bright P.D's
- Sea Bright P.D's payment voucher #5 isn't paid. Marsella to investigate.

Continue Page 2

Local Issues

- *Mayor & Chief Blewett requested existing antenna-signal repeater be installed on new bridge. Tony Marsella to further investigate. Highlands to review with repeater provider. Marsella requested a written request for relocation. Bridge light pole details given to Chief Blewett. (OPEN) Need antenna details from Chief Blewett. SBPD also to investigate a joint facility. Marsella to investigate funding.*
- *NPS requested a property boundary survey plat. (JHR to provide) Maryak provided JHR with a property description. (OPEN). Sea Bright would also like a copy.*
- *Seabright to advise on remaining two bridge pylons for next year and route 36 marker. Mayor Fernandes noted Sea Bright will take two bridge pylons and route 36 marker. Maryak requested cut line (Height) for bridge pylons. Sea Bright to follow up.*
- *NPS will advise on if they want a marker from the old bridge.*
- *Highlands requested that both Miller Street and Linden Ave traffic signals be converted to 3 phase signals. Marsella to follow up.*
- *Following noted local events information was given by Highlands and Sea Bright officials.*
- *October Fest weekend (4<sup>th</sup> & 5<sup>th</sup> Oct.) in Highlands*
- *Sea Bright Day 20<sup>th</sup> October*
- *Taste Of Sea Bright 27<sup>th</sup> October*
- *Fireman's Field Day 28 October*
- *Tim's Bicycles Tour 12<sup>th</sup> October From NPS*

The next Project Meeting was scheduled for Thursday 10/02/08 at 10:00am.

Persons wishing to make comments, corrections, or interpretations regarding these minutes may do so to the NJDOT Resident Engineer.

Prepared By,

JP Singh  
Office of the Resident Engineer

CC: Those Attending, J. Szafranski, D. Carlson, P. Patel, Lynn baumann, File